Department of Energy

Ohio Field Office
Fernald Area Office
P. O. Box 538705
Cincinnati, Chio 45253-8705
(513) 648-3155

2 7 SEP 2001

’

“Mr. Gene Jablonowski, Remedial Project Manager DOE-09214-01
United States Environmental Protection Agency

Region V, SRF-5J

77 West Jackson Boulevard .

Chicago, lllinois 60604-3590

Mr. Tom Schneider, Project Manager
Ohio Environmental Protection Agency
401 East 5™ Street

Dayton, Ohio 45402-2911

Dear Mr. Jablonowski and Mr. Schneider:

REVISED SILOS 1 AND 2 ACCELERATED WASTE RETRIEVAL PROJECT REMEDIAL
DESIGN/REMEDIAL ACTION SCHEDULE ’

References: 1. Letter, from G. Jablonowski to J. W. Reising, “Silos Projects -
Regulatory Milestone Strategy and Revised Silo 3 Remedial Design
Deliverables Schedule,” dated July 23, 2001

2. Letter, from G. Jablonowski to J. W. Reising, Approval of Revised
Draft “Remedial Action Work Plan for Radon Control System (RCS)
Phase | Operation” from Responses to the United States Environmental
Protection Agency {(USEPA) Comments, dated August 20, 2001

In accordance with the referenced letters, this letter provides a proposed revised Remedial
Design/Remedial Action (RD/RA) Schedule. As specified in Reference 1, this letter
proposes milestones for the submittal of a revised Accelerated Waste Retrieval (AWR)
Project RD Package, incorporating all design changes resulting from the currently ongoing
Due Diligence evaluations. New dates are also proposed for the milestones previously
specified in the RA Work Plan for Radon Control System (RCS) Phase 1 Operations
(Reference 2).
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The Department of Energy, Fernald Environmental Management Project proposes that the
foIIowmg milestones be proposed for the AWR Project:

Submit revised RD Package to the USEPA and June 3, 2002
OEPA for review |

" Initiate RCS Phase 1 Operation November 1, 2002
Submit AWR Mock-up Testing Plan, including June 3, 2002
a proposed schedule for initiating Mock-up

Testing, to the USEPA and OEPA for review

Submit the RA Work Plan for Waste Retrieval Submittal date propdsed to the
Operations , : USEPA and OEPA by June 3, 2002

The milestones proposed above respond to the United States Environmental Protection
Agency’s (USEPA) and Ohio EnvironmentaI'Prptection Agency’s (OEPA) request for
additional detail concerning the scope and criteria for mockup testing.

If you have any questions, please contact Nina Akgiindiiz at (513) 648-3110.

Sincerely,

FEMP:AkgiJndi]i a ohnny W. Reising
- Fernald Remedial Action
Project Manager
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